

УТВЕРЖАЮ  
Первый Заместитель  
Главы Администрации ЗАТО Северск  
*В.В.Бабенышев*  
" 17 " 05 2019

**ПЛАН-ГРАФИК**  
**проверки систем отопления объектов социальной сферы на плотность и прочность**  
**с 27.05.2019 по 02.08.2019**

№ пп	Наименование	Всего домов	1 неделя				2 неделя				3 неделя			4 неделя			5 неделя			6 неделя			7 неделя			8 неделя			9 неделя			10 неделя														
			27.05.2019	29.05.2019	30.05.2019	31.05.2019	03.06.2019	04.06.2019	05.06.2019	06.06.2019	07.06.2019	10.06.2019	11.06.2019	13.06.2019	14.06.2019	17.06.2019	18.06.2019	19.06.2019	20.06.2019	21.06.2019	24.06.2019	25.06.2019	26.06.2019	27.06.2019	28.06.2019	01.07.2019	02.07.2019	03.07.2019	04.07.2019	05.07.2019	08.07.2019	09.07.2019	10.07.2019	11.07.2019	12.07.2019	16.07.2019	17.07.2019	18.07.2019	19.07.2019	22.07.2019	23.07.2019	24.07.2019	25.07.2019	26.07.2019	29.07.2019	30.07.2019
1	ЖЭУ-1	114	10	10			10				10				10					10					10			10			10		10		10		10		10		10		4			
2	КомФорт	71		10								10				10					10					10							10		10				10			11				
3	ЖЭУ-4	101	10					10					10						10					10			10			10						11			10			10				
4	ЖЭУ-6	75					10						10					10					10			10							10				5									
5	ЖЭУ-7	48								8					10						10				10								10													
6	ЖЭУ-8	73	8			8							6								8					8						8	8					9								
7	ЖЭУ-9	30					6					6			6			6										6																		
8	ЖЭУ-10, Арика	32		3				3		3					3					3					3			3					3							5						
9	ЖЭУ-11, Крокус	30			3		3			3				3				3				3				3			3			3						3								
10	ЖЭУ-12	34							5		5				5			5				5			5			5			4										3					
11	УК ЖХ	10				1				1			2				2				2				2																					
12	Гиацинт	14		4			5				5									5																										
13	Взлет	5																																												
14	Альтернатива	4												4																																
15	Техсервис	17							2							5										5							5													
16	ТСЖ (ул.Ершова, 6)	1																1																												
17	ТСЖ (ул.40 лет Октября, 3)	1																1																												
18	ТСЖ (ул.Калинина 16)	1																1																												
19	ТСЖ (ул.Калинина 80)	1																1																										1		
20	ТСЖ (пр.Коммунистический, 9)	1																																												
21	ТСЖ (пр.Коммунистический, 11)	1																																												
22	ТСЖ (пр.Коммунистический, 100)	1																																										1		
23	ТСЖ (пр.Коммунистический, 116)	1																																										1		
24	ТСЖ (пр.Коммунистический, 127)	1																																										1		
25	ТСЖ (пр.Коммунистический, 129)	1																																										1		
26	ТСЖ (пр.Коммунистический, 147)	1																																												
27	ТСЖ (пр.Коммунистический, 147а)	1																																												
28	ТСЖ (пр.Коммунистический, 149)	1																																										1		
29	ТСЖ (пр.Коммунистический, 161)	1																																										1		
30	ТСЖ (ул.Куйбышева, 7)	1																																										1		
31	ТСЖ (ул.Ленинградская, 6а)	1															1																											1		
32	ТСЖ (ул.Ленинградская, 14а)	1																																												
33	ТСЖ (ул.Первомайская, 4)	1																										1																		
34	ТСЖ (ул.Первомайская, 31)	1																											1																	
35	ТСЖ (вл.Пионерская, 34)	1																											1																	

№ пп	Наименование	Всего домов	1 неделя				2 неделя				3 неделя				4 неделя				5 неделя				6 неделя				7 неделя				8 неделя				9 неделя				10 неделя										
			27.05.2019	29.05.2019	30.05.2019	31.05.2019	03.06.2019	04.06.2019	05.06.2019	06.06.2019	07.06.2019	10.06.2019	11.06.2019	13.06.2019	14.06.2019	17.06.2019	18.06.2019	19.06.2019	20.06.2019	21.06.2019	24.06.2019	25.06.2019	26.06.2019	27.06.2019	28.06.2019	01.07.2019	02.07.2019	03.07.2019	04.07.2019	05.07.2019	08.07.2019	09.07.2019	10.07.2019	11.07.2019	12.07.2019	16.07.2019	17.07.2019	18.07.2019	19.07.2019	22.07.2019	23.07.2019	24.07.2019	25.07.2019	26.07.2019	29.07.2019	30.07.2019	31.07.2019	01.08.2019	02.08.2019
36	ТСЖ (ул.Северная, 36)	1																																											1				
37	ТСЖ (ул.Славского, 6)	1																																										1					
38	ТСЖ (ул.Славского, 6а)	1																																										1					
39	ТСЖ (ул.Славского, 22)	1																																										1					
40	ТСЖ (ул.Солнечная, 16)	1																				1																					1						
41	ЖК (пр.Коммунистический, 130)	1																																										1					
42	ЖК (ул.Солнечная, 18)	1																																										1					
43	ЖК (проезд Новый, 4)	1																																										1					
44	ЖК (ул.Калинина, 139)	1																																										1					
45	СПК (ул.Калинина, 6)	1																																										1					
46	Дома бл/заст (проезд Новый итд)	7																																													7		
47	мкр.Иглаково	316	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6		
	ИТОГО	1011	24	19	20	19	15	19	27	19	13	10	17	26	22	18	13	32	14	21	18	15	26	24	24	20	19	22	22	26	13	19	17	21	23	26	21	15	28	28	19	21	26	23	28	26	27	32	35

Согласовано:  
Начальник УЖКХ ТиС

В.Н. Панькин

Начальник ОРИКХ УЖКХ ТиС

В.В. Чернов

Начальник ОКЭ филиала АО ОТЭК в городе Северск

А.Ю. Мишин

О.В.Лымарь  
78 00 30